






# Location Based iOS Application

|    | Task Name  | Start Date | End Date | Duration | 25-Jan-16 |   |   |   |   |   |   | 1-Feb-16 |   |   |   |   |   |   | 8-Feb-16 |   |   |   |   |   |  |
|----|--|------------|----------|----------|-----------|---|---|---|---|---|---|----------|---|---|---|---|---|---|----------|---|---|---|---|---|--|
|    |  |            |          |          | M         | T | W | T | F | S | S | M        | T | W | T | F | S | S | M        | T | W | T | F | S |  |
| 2  | Draft of Initial Plan  | 01/25/16   | 01/27/16 | 3d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 3  | <i>Initial Supervisor Meeting</i>  | 01/28/16   | 01/28/16 | ~0       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 4  | Edit/Submit Final Initial Plan   | 01/29/16   | 01/31/16 | 3d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 5  |  Research       | 02/01/16   | 02/07/16 | 7d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 6  | Find Material Related to Project   | 02/01/16   | 02/05/16 | 5d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 7  | Identify Appropriate Tools to Use  | 02/01/16   | 02/06/16 | 6d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 8  | <i>Complete Research</i>   | 02/07/16   | 02/07/16 | ~0       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 9  |  Design         | 02/08/16   | 02/14/16 | 7d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 10 | Design User Interface and Produce Mock Ups   | 02/08/16   | 02/11/16 | 4d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 11 | Design Navigation Flow Between Screens   | 02/12/16   | 02/13/16 | 2d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 12 | <i>Complete Design</i>   | 02/14/16   | 02/14/16 | ~0       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 13 |  Implementation | 02/15/16   | 03/20/16 | 35d      |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 14 | Implementation of GPS Co-ordinates   | 02/15/16   | 02/19/16 | 5d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 15 | Implementation of Weather Information  | 02/20/16   | 02/28/16 | 9d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 16 | Implementation of Businesses Nearby  | 02/29/16   | 03/12/16 | 13d      |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 17 | <i>Complete Implementation</i>   | 03/13/16   | 03/13/16 | ~0       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 18 |  Testing      | 03/14/16   | 03/20/16 | 7d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 19 | Write Up Test Cases  | 03/14/16   | 03/15/16 | 2d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 20 | Complete Test Cases  | 03/16/16   | 03/17/16 | 2d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 21 | Perform Basic User Testing   | 03/18/16   | 03/19/16 | 2d       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 22 | <i>Complete Testing</i>  | 03/20/16   | 03/20/16 | ~0       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 23 |  Final Report | 03/21/16   | 04/19/16 | 30d      |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 24 | Write Up First Draft of Final Report   | 03/21/16   | 04/03/16 | 14d      |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 25 | Refine Draft and Submit Final Report   | 04/04/16   | 04/18/16 | 15d      |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |
| 26 | <i>Complete Final Report</i>   | 04/19/16   | 04/19/16 | ~0       |           |   |   |   |   |   |   |          |   |   |   |   |   |   |          |   |   |   |   |   |  |

