
Week Start	  Date Tasks Developer Supervisor	  Meeting

Design	  of	  Prototype	  -‐	  Final	  Report

Interim	  Report	  Hand-‐In

Iteration	  1	  -‐	  Medium	  Fedility	  Prototype	  

Iteration	  1	  -‐	  Justification	  of	  Designs

Holiday 24th	  December	  2012 Iteration	  1	  -‐	  Test	  Case	  Design

Holiday 31st	  December	  2012 Revision Iterartion	  1	  -‐	  Development	  and	  Meeting

12 7th	  January	  2013 Revision Iterartion	  1	  -‐	  Development	  and	  Report Discussion	  Progress	  /	  Designs

Exam 14th	  Janurary	  2013 Iteration	  1	  -‐	  Test	  Cases	  Completed Iterartion	  1	  -‐	  End	  Development	  and	  Meeting

Iteration	  2	  -‐	  Medium	  Fedility	  Prototype	  

Iteration	  2	  -‐	  Justification	  of	  Designs

1 28th	  January	  2013 Iteration	  2	  -‐	  Test	  Case	  Design Iterartion	  2	  -‐	  Development	  and	  Meeting

2 4th	  February	  2013 Iteration	  1	  -‐	  Process	  and	  Results	  Write-‐Up Iterartion	  2	  -‐	  Development	  and	  Report Discussion	  Progress	  

3 11th	  February	  2013 Iteration	  2	  -‐	  Test	  Cases	  Completed Iterartion	  2	  -‐	  End	  Development	  and	  Meeting

Iteration	  3	  -‐	  Medium	  Fedility	  Prototype	  

Iteration	  3	  -‐	  Justification	  of	  Designs

5 25th	  February	  2013 Iteration	  3	  -‐	  Test	  Case	  Design Iterartion	  3	  -‐	  Development	  and	  Meeting

6 4th	  March	  2013 Iteration	  2	  -‐	  Process	  and	  Results	  Write-‐Up Iterartion	  3	  -‐	  Development	  and	  Report Discussion	  Progress

7 11th	  March	  2013 Iteration	  3	  -‐	  Test	  Cases	  Completed Iterartion	  3	  -‐	  End	  Development	  and	  Meeting

Iteration	  3	  -‐	  Process	  and	  Results	  Write-‐Up Discussion	  of	  Process	  /	  Write-‐Up

Complete	  and	  Integrate	  Iteration	  Write-‐Ups and	  Interviews	  

Justification	  of	  Design	  Methods	  Used

Develop	  Interview	  Questions	  and	  Documentation	  

Complete	  Three	  Interviews	  

Results	  of	  Interview	  Write-‐Up

The	  Outcomes	  of	  My	  Project

The	  Achievements	  of	  My	  Project

9 15th	  April	  2013 Reflection	  on	  Learning	   Discuss	  Progress

10 22nd	  April	  2013 Proof	  Reading	  Report Discuss	  Progress

11 29th	  April	  2013 Final	  Report	  Hand-‐In

Iteration	  1	  -‐	  Web	  based	  system	  completed,	  mobile	  application	  started	  with	  QR	  code	  and	  questionnaire	  features	  fully	  working.	  

Iteration	  2	  -‐	  The	  Facebook	  and	  Twitter	  integration	  is	  completed	  on	  both	  web	  system	  and	  mobile	  application.	  

Iteration	  3	  -‐	  If	  the	  Facebook	  and	  Twiiter	  features	  were	  fully	  implemented	  in	  the	  last	  iteration	  then	  developer	  will	  implement	  the	  comment	  bank	  on	  the	  web	  based	  management	  system.	  

Week	  8	  is	  a	  contingency	  week	  set	  aside	  to	  ensure	  that	  as	  much	  of	  the	  development	  can	  be	  completed	  as	  possible	  to	  show	  my	  solution	  was	  valid.	  

11 10th	  December	  2012 Meeting	  to	  discuss	  development	  /	  design Approve	  Designs

Discussion	  of	  Progress	  /	  Designs

Project	  Time	  Plan

17th	  December	  2012Holiday

21st	  January	  2013Exam Discussion	  of	  Progress	  /	  Designs

18th	  February	  20134

Final	  Meeting	  and	  Hand-‐Over18th	  March	  20138

25th	  March	  2013Holiday

1st	  April	  2013Holiday

8th	  April	  2013Holiday


