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Week 12, 26 January 2015. 
● Meeting to discuss initial plan 

● Background research 

○ Research on similar opensource projects and FTPS client projects on different 

platforms and languages 

○ Research on existing solutions to solve conflicts when synchronised client 

offline for a long time, and 2 or more client update at the same time. 

○ Conduct requirement analysis for each component of the system and document 

these requirements. Design the functionality of the system. 

○ Research on IDE features and how to use them. 

● Work on android samples code 

● Implementation (Android) 

○ basic FTPS connection for uploading and downloading files. 

● Milestone: Submit Initial Plan, 2 February 

 

Week 34, 9 February 2015. 
● Understanding the way relevant Android API works and try different functions which 

will be used in the Android application 

● Implementation (Android) 

○ Selection of directories to be synchronise 

○ Comparing two file directories. 

● Implementation (Desktop) 

○ basic FTPS connection for uploading and downloading files. 

● Design the user interfaces for the application, taking into account the usability features 

researched, by creating a nonfunctional prototype of each view. 

● Create use cases to model interactions between the user and different system 

components. 

● Create a class diagram to model structure of the system. 

● Milestone: Design phase complete. 
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Week 56, 23 February 2015. 
● Implementation (Android) 

○ Handling conflicts when two file update at the same time. 

○ Handling user offline for a long time. 

○ Application interfaces. 

● Implementation (Desktop) 

○ Selection of directories to be synchronise 

○ Comparing two file directories. 

○ Application interfaces. 

● Milestone: complete manually synchronous files with FTPS server 

 

Week 7, 9 March 2015. 
● Buffer week, allowing time for the unexpected.  

● Project progress review meeting 

 

Week 8, 16 March 2015. 
● Implementation (Android) 

○ synchronous in background. 

● Implementation (Desktop) 

○ Handling conflicts when two file update at the same time. 

○ Handling user offline for a long time. 

○ synchronous in background. 

● Complete all the layouts and designs for both mobile and desktop applications. 

● Milestone: Implementation phase complete. 

 

Week 9, 23 March 2015. 
● Refine and test the application. (Ongoing) 

● Produce test cases based on the requirements specified and the intended 

functionality. 

● Conduct the testing using the test cases created. 

 

Easter Recess, 30 March 2015. 
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Week 1012, 20 April 2015. 
● Project progress review meeting 

● Evaluate the system using results from testing. 

● Report writing (Ongoing) 

○ Draft design of the application 

○ Implementation approaches for the application 

○ Testing application results 

○ Identify and document future improvements. 

○ Write up reflection of project and finalise report. 

○ Complete code of the application 

● Milestone: Submit Final Report, 5 May, and Project VIVA.   
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