
22 25 26 27 28 29 1 2 3 4 5 8 9 10 11 12 15 16 17 18 19 22 23 24 25 26 29 1 2 3 4 7 8 9 10 11 14 15 16 17 18 21 22 23 24 25 28 29 30 31 1 4 5 6 7 8 11 12 13 14 15 18 19 20 21 22 25 26 27 28 29 2 3 4 5 6 9
Jan '16 Feb '16 Mar '16 Apr '16 May '16

Real-time Television Companion Ap... start end

  Introduction 25/01/16 29/01/16
      Create draft initial plan 25/01 26/01
      Create work plan 25/01 26/01
      Create Gantt chart 27/01 28/01
      Finalise and submit plan 29/01 29/01

  Research 01/02/16 05/02/16
      Exisitng Solutions 01/02 01/02
      Data Sources 01/02 01/02
      Tools to aid development 01/02 02/02
      Discover aims and objectives 01/02 04/02
      Available IDEs 02/02 02/02
      Decide IDE to use 02/02 02/02
      Decide Android version to support 02/02 02/02
      Create draft introduction and background 03/02 05/02
      Discuss findings with supervisor 05/02 05/02

  Design 08/02/16 12/02/16
      Create risk assessment 08/02 08/02
      Create test cases 08/02 08/02
      Create use cases 08/02 08/02
      Create hand-drawn designs 09/02 09/02
      Create wireframe design 10/02 11/02
      Create logo 09/02 10/02
      Create name for application 09/02 09/02
      Present design to supervisor 12/02 12/02

  Prototyping 15/02/16 19/02/16
      Design structure of system 15/02 15/02
      Create Android GUI 16/02 19/02
      Review final system design with supervisor 19/02 19/02

  Implementation 22/02/16 16/03/16
      Set up APIs 22/02 22/02
      Implement 'Must Have' objectives 22/02 11/03
      Implement 'Should Have' objectives 07/03 14/03
      Implement 'Could Have' objectives 14/03 16/03
      Continuously report progress with supervisor 22/02 11/03

  Testing 25/03/16 15/04/16
      Test against test cases 25/03 31/03
      Log errors (If any) 31/03 31/03
      Create test report 01/04 01/04
      Fix errors 01/04 08/04
      Debug entire system 11/04 13/04
      Fix any new errors 14/04 15/04
      Review completed application with supervisor 15/04 15/04

  Evaluation Report 18/04/16 22/04/16
      Evaluate successes 18/04 19/04
      Evaluate areas for development 20/04 20/04
      Evaluate learning outcomes 21/04 21/04
      Discuss evaluation with supervisor 22/04 22/04

  Compile Report 25/04/16 29/04/16
      Collate all deliverables 25/04 25/04
      Format all documents 25/04 26/04
      Merge into final document 26/04 29/04
      Discuss first draft with supervisor 29/04 29/04

  Finalise Report 02/05/16 06/05/16
      Make final amendments 02/05 03/05
      Proofread document 03/05 04/05
      Compile all code 05/05 05/05
      Submit report and code 06/05 06/05
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