

Project Time Plan				
Week	Start Date	Tasks	Developer	Supervisor Meeting
11	10th December 2012	Design of Prototype - Final Report Interim Report Hand-In	Meeting to discuss development / design	Approve Designs
Holiday	17th December 2012	Iteration 1 - Medium Fidelity Prototype Iteration 1 - Justification of Designs		
Holiday	24th December 2012	Iteration 1 - Test Case Design		
Holiday	31st December 2012	Revision	Iteration 1 - Development and Meeting	
12	7th January 2013	Revision	Iteration 1 - Development and Report	Discussion Progress / Designs
Exam	14th January 2013	Iteration 1 - Test Cases Completed	Iteration 1 - End Development and Meeting	
Exam	21st January 2013	Iteration 2 - Medium Fidelity Prototype Iteration 2 - Justification of Designs		Discussion of Progress / Designs
1	28th January 2013	Iteration 2 - Test Case Design	Iteration 2 - Development and Meeting	
2	4th February 2013	Iteration 1 - Process and Results Write-Up	Iteration 2 - Development and Report	Discussion Progress
3	11th February 2013	Iteration 2 - Test Cases Completed	Iteration 2 - End Development and Meeting	
4	18th February 2013	Iteration 3 - Medium Fidelity Prototype Iteration 3 - Justification of Designs		Discussion of Progress / Designs
5	25th February 2013	Iteration 3 - Test Case Design	Iteration 3 - Development and Meeting	
6	4th March 2013	Iteration 2 - Process and Results Write-Up	Iteration 3 - Development and Report	Discussion Progress
7	11th March 2013	Iteration 3 - Test Cases Completed	Iteration 3 - End Development and Meeting	
8	18th March 2013	Iteration 3 - Process and Results Write-Up Complete and Integrate Iteration Write-Ups	Final Meeting and Hand-Over	Discussion of Process / Write-Up and Interviews
Holiday	25th March 2013	Justification of Design Methods Used Develop Interview Questions and Documentation		
Holiday	1st April 2013	Complete Three Interviews Results of Interview Write-Up		
Holiday	8th April 2013	The Outcomes of My Project The Achievements of My Project		
9	15th April 2013	Reflection on Learning		Discuss Progress
10	22nd April 2013	<b>Proof Reading Report</b>		Discuss Progress
11	29th April 2013	Final Report Hand-In		

**Iteration 1** - Web based system completed, mobile application started with QR code and questionnaire features fully working.

**Iteration 2** - The Facebook and Twitter integration is completed on both web system and mobile application.

**Iteration 3** - If the Facebook and Twitter features were fully implemented in the last iteration then developer will implement the comment bank on the web based management system.

Week 8 is a contingency week set aside to ensure that as much of the development can be completed as possible to show my solution was valid.