
Appendix I 
Week by Week Plan:- 
Autumn semester: 

There will be a weekly meeting both with the client and moderator. 

Week 1:  

 Gather information from client in order to have clear view on what the client 

requires.  

 Write up draft initial plan. 

Week 2: 

 Edit initial plan.  

Week 3: 

 Create Gantt chart. 

 Finalise initial plan and hand in.  

 Research background of the day to day running of district nurses.  

 Research for project. 

 Finalise what is required for the project to meet all requirements.  

 Gather fundamental and non-fundamental requirements. 

Week 4: 

 Research waterfall and other models best suited for this project. 

 Research any existing systems.  

 Gather acceptance criteria and assumptions for the project. 

 Explain the approach how the problem will be solved. 

 Work out all users required for the systems.  

 UML diagrams for primary functionality. 

Week 5:  

 Draw some templates of what the system could look like.  

 Develop algorithm to allocate calls. 

 Research programming languages to use. 

Primary functionality: 

Week 6: 

 Start Implementation – Database design and familiarise with programming 

languages. 

Week 7:  

 Continue with Implementation – familiarise with SQLite. 

 



Week 8: 

 Algorithm research. 

 Begin to write up interim report. 

Week 9: 

 Continue to write up interim report.  

Week 10:  

 Send interim report to supervisor. 

 Edit interim report based on feedback. 

Week 11: 

 Submit report. 

Spring semester: 

Week 1: 

 Continue with Implementation – aim to have interfaces created and algorithm. 

Week 2: 

 Continue with Implementation – aim to have all interfaces created and begin 

working on creating databases. 

 Update requirement of additional functionality and create UML diagrams. 

Week 3: 

 Continue implementing system making sure basic aspects of the system are on 

track.   

 Create test cases for core functionality. 

Week 4: 

 Continue with Implementation – Integrate databases and interfaces together. 

Week 5: 

 Continue implementing system making sure the system is tested based on test 

case criteria.  

 Make sure system is working correctly - Testing of core functionality. 

Week 6:  

 Test system and fill in test cases.  

 Begin writing up the final report. 

Week 7:  

 Finalise implementation.  

 Make sure the system is complete and ready to be fully tested. 

 Continue write up of the final report. 



Week 8: 

 Write up future work. 

 Continue writing up the final report. 

Week 9: 

 Write up Evaluation. 

 Continue writing up the final report. 

Week 10:  

 Finish gathering work in order to finalise final report. 

 Send draft to supervisor and moderator.  

Week 11 (week ending 5th May): 

 Finish final report and hand in. 

 


