

Week	Objective	Description
12 - 17th December	Meet with Client	Take my prototype and demonstrate it with the client.
13 - 24th December	Build multiple hello world programs to complete most of the use case.	each hello world program possessing a necessary functionality to the final app, such as administration, passwords, housing points, leader board and changing profile pictures.
14 - 31st December		
15 - 7th January		
16 - 14th January		
17 - 21st January		
18 - 28th January		
19 - 4th February	Build a hello world program to sync the iPads together.	Build and investigate methods to tackle the syncing problem.
20 - 11th February		
21 - 18th February		
22 - 25th February	Conduct beta tests	Test the app in the school.
23 - 4th March	Emergency Week	fix any problems from the beta test and any work that is incomplete.
24 - 11th March		
25 - 18th March		
26 - 25th March		
27 - 1st April	Final Report	Start writing drafts for my final report and involve any deliverables promised.
28 - 8th April		
29 - 15th April		
30 - 22nd April		
31 - 29th April		