
ID Task 

Mode

Task Name Duration Start Finish Predecessors Resource Names

1 Initial Planning 
Research

6 days Mon 
18/01/16

Sun 
24/01/16

2 Preliminary analysis 6 days Mon 25/01/16Sun 31/01/16

3 Email 
Correspondence with
Supervisor

1 day Thu 
28/01/16

Thu 
28/01/16

4 System / Software 
Requirements & 
System Analysis and 
Design

11 days Mon 
01/02/16

Sun 
14/02/16

5 Meeting with 
supervisor

1 day Wed 
03/02/16

Wed 
03/02/16

6 Meeting with 
supervisor

1 day Wed 
10/02/16

Wed 
10/02/16

7 System Design and 
Library Selection

11 days Mon 
15/02/16

Sun 
28/02/16

8 Meeting with 
supervisor

1 day Wed 
17/02/16

Wed 
17/02/16

9 Meeting with 
supervisor

1 day Wed 
24/02/16

Wed 
24/02/16

10 Initial Library Testing 6 days Mon 
29/02/16

Mon 
07/03/16

11 Meeting with 
supervisor

1 day Wed 
02/03/16

Wed 
02/03/16

12 Coding 
Implementation

25 days Tue 
08/03/16

Sun 
10/04/16

13 Meeting with 
supervisor

1 day Wed 
09/03/16

Wed 
09/03/16

14 Meeting with 
supervisor

1 day Wed 
16/03/16

Wed 
16/03/16

15 Meeting with 
supervisor

1 day Wed 
23/03/16

Wed 
23/03/16
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16 Meeting with 
supervisor

1 day Wed 
30/03/16

Wed 
30/03/16

17 Meeting with 
supervisor

1 day Wed 
06/04/16

Wed 
06/04/16

18 Testing and 
Evaluation

6 days Mon 
11/04/16

Sun 
17/04/16

19 Meeting with 
supervisor

1 day Wed 
13/04/16

Wed 
13/04/16

20 Final Report 14 days Mon 18/04/16Thu 05/05/16

21 Meeting with 
supervisor

1 day Wed 
20/04/16

Wed 
20/04/16

22 Meeting with 
supervisor

1 day Wed 
27/04/16

Wed 
27/04/16

23 Meeting with 
supervisor

1 day Tue 
03/05/16

Tue 
03/05/16
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