

Deliverables outlined in the Initial Project Plan

Week Commencing	Description	Deadline
17.10.11	Evaluation of Simply Wales	23.10.11
	Weekly Evaluation	23.10.11
24.10.11	Business Case / Project Description	30.10.11
	Weekly Evaluation	30.10.11
31.10.11	Root Definitions & Conceptual Model	06.11.11
	Weekly Evaluation	06.11.11
07.11.11	Activity Table & Analysis	13.11.11
	Weekly Evaluation	13.11.11
14.11.11	Process model, systems thinking and high-level requirements	20.11.11
	Weekly Evaluation	20.11.11
21.11.11	Research	27.11.11
	high-level requirements revised after research	27.11.11
	Decide a solution and justify	27.11.11
	Weekly Evaluation	27.11.11
28.11.11	Identify what I need to learn	04.12.11
	What material is needed and action plan to retrieve it	04.12.11
	Gain permission from Peter Morgan to use existing client information	04.12.11
	Weekly Evaluation	04.12.11
05.12.11	Interim Report Draft & Feedback	11.12.11
	Weekly Evaluation	11.12.11
	Interim Report Final Draft	11.12.11
	Weekly Evaluation	11.12.11
Submit Interim Report - End of Autumn Semester		