PROJECT TITLE

Company Name
Project Lead

Project Start: Mon, 2/7/2022

Display Week: 1

SIMPLE GANTT CHART by Vertex42.com
https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

TASK	PROGRESS	START	END
Familiarise (with), process and clean data	0%	2/7/22	2/20/22
Develop prediction techniques	0%	2/21/22	3/3/22
Test prediction techniques	0%	3/4/22	3/10/22
Compare prediction techniques	0%	3/11/22	3/17/22
Develop model	0%	3/18/22	3/22/22
Report: Intro and background	0%	3/1/22	3/6/22
Report: Approach and Implementation	0%	3/7/22	3/12/22
Report: Results and Evaluation	0%	3/23/22	3/28/22
Report: Future work and Conclusion	0%	3/29/22	4/3/22
Report: Reflection on learning	0%	4/4/22	4/9/22
Report: Streamlining content	0%	4/10/22	5/12/22
Supervisor meetings			
Meeting 1		2/8/22	2/8/22
Meeting 2		2/22/22	2/22/22
Meeting 3		3/8/22	3/8/22
Meeting 4		3/22/22	3/22/22
Meeting 5		4/5/22	4/5/22

Insert new rows ABOVE this one